

## ABSTRACT

[illegible]

**G.O.Rt.No. 747**

**Read the following**

- @@@

In the reference 1<sup>st</sup> read above, Government have accorded administrative approval for Rs. 700.32 Lakhs with a project period of six (6) years for the implementation of Hydrology Project Phase-II, AP (Surface Water Component).

- (PTO)

5. Government, after careful examination, hereby accord permission to the Chief Engineer, Hydrology, Hyderabad, for completion of the balance items of works / contracts awarded already during the above extended period i.e., upto May 31<sup>st</sup> 2014, and incur the expenditure within the revised cost of Rs. 883.00 lakhs.

6. The Chief Engineer, Hydrology, Hyderabad, has shall take necessary action accordingly.

7. This order issues with the concurrence of Finance (PMU) Department vide their U.O.No.397/PMU/2012, dated: 25-05-2012.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**AJOYENDRA PYAL  
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To

The Chief Engineer, Hydrology, Errum Manzil, Hyderabad

The Accountant General, A.P.Hyderabad.

The Pay & Accounts Officer, Hyderabad.

Copy to:

The OSD.to Min. (MI, LI, APSIDC, GWD & WALAMPTARI)

Finance (PMU) Department

Superintending Engineer, HP Circle, Chintal Basti, Khairatabad, Hyderabad

P.S. to Spl. Chief Secretary to Govt. Irrigation & CAD Department.

P.S. to Special Secretary to Government Irrigation & CAD Department

SF/SC

// FORWARDED BY ORDER //

SECTION OFFICER